
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/15/2011

ESTIMATE SUMMARY 08:36:33

CONTID: C17265         ESTIMATE NO: 0026 PROG 2005

PCN: 17265-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 285: Shaffers Crossing PERCENT TIME:

PROJECT NO: ES1 2854-117                  

US 285: Shaffers Crossing

NAME OF ROAD: 285D

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

HUDICK EXCAVATING, INC. PAY PERIOD ENDING 12/15/2011 DATE TIME STARTED 08/26/2009

1700 N. PARK ST., YELLOWSTONE SUITE DATE LET 07/16/2009 DATE WORK BEGAN 09/11/2009

 DATE AWARDED 08/05/2009 DATE TIME STOPPED 11/07/2011

 DATE CONTRACT EXECUTED 08/25/2009 DATE ACCEPTED 11/07/2011

CASTLE ROCK CO 80109     303-688-9500 DATE NOTICE TO PROCEED 08/26/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,932,379.79 PARTICIPATING $ $ 49,636.75

AWARD PROJECT AMT: 7,361,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.12

WORK DAYS

WORK DAYS

99.67%

29,734.72

49,636.75

49,636.75

49,636.75

$

$

$

$

8,902,645.07

0.00

8,902,645.07

0.00

8,902,645.07

-110,415.00

0.00

8,792,230.07

0.00

AMOUNT DUE 8,792,230.07 49,636.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 49,636.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

337.0 TIME ALLOW: 340

ORIG TIME ALLOW: 325
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PCN: 17265-BID    ESTIMATE RUN 12/15/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:36:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

75,345.40000 75,345.401.000

0.00

0006 Removal of Tree 14.000

0.000

202-00010  
 

14.000

EACH

600.00000 8,400.0014.000

0.00

0010 Removal of Headwall 1.000

0.000

202-00015  
 

1.000

EACH

1,551.00000 1,551.001.000

0.00

0015 Removal of Inlet 3.000

0.000

202-00019  
 

3.000

EACH

685.00000 2,055.003.000

0.00

0020 Removal of Riprap 0.000

0.000

202-00027  
 

0.000

SY  

16.00000 0.000.000

0.00

0025 Removal of Pipe 411.000

0.000

202-00035  
 

411.000

LF  

13.50000 5,548.50411.000

0.00

0030 Removal of Delineator 76.000

0.000

202-00090  
 

76.000

EACH

6.00000 456.0076.000

0.00

0035 Removal of Median Cover 958.000

0.000

202-00195  
 

958.000

SY  

13.58000 13,009.64958.000

0.00

0040 Removal of Curb and Gutter 3,104.000

0.000

202-00203  
 

3,104.000

LF  

7.19000 22,317.763,104.000

0.00

0045 Removal of Asphalt Mat 10,630.000

4,891.000

202-00220  
 

15,521.000

SY  

0.87000 13,503.2715,521.000

4,255.17

0046 Removal of Asphalt Mat 8,927.000

0.000

202-00220  
 

8,927.000

SY  

0.87000 7,766.498,927.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 12/15/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:36:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *Removal of Asphalt Mat (Planing) 16,861.000

0.000

202-00240  
 

16,861.000

SY  

2.01000 33,890.6116,861.000

0.00

0051 Sawing Asphalt Material (10 Inch) 5,636.000

0.000

202-05030  
 

5,636.000

LF  

2.20000 12,399.205,636.000

0.00

0055 *Removal of Pavement Marking 8,310.000

0.000

202-00250  
 

8,310.000

SF  

0.97000 8,060.708,310.000

0.00

0060 Removal of Ground Sign 26.000

0.000

202-00810  
 

26.000

EACH

36.00000 936.0026.000

0.00

0065 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000

EACH

67.00000 0.000.000

0.00

0070 *Removal of Flashing Beacon 2.000

0.000

202-00825  
 

2.000

EACH

103.00000 206.002.000

0.00

0075 *Removal of Fence 2,102.000

0.000

202-01000  
 

2,102.000

LF  

0.67000 1,408.342,102.000

0.00

0080 *Removal of Guardrail Type 3 913.000

0.000

202-01130  
 

913.000

LF  

3.25000 2,967.25913.000

0.00

0085 *Removal of End Anchorage 4.000

0.000

202-01300  
 

4.000

EACH

97.00000 388.004.000

0.00

0090 Plug Culvert 0.000

0.000

202-04001  
 

0.000

EACH

167.00000 0.000.000

0.00

0095 *Unclassified Excavation (Complete In Place) 75,935.000

0.000

203-00010  
 

75,935.000

CY  

12.17000 924,128.9575,935.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 12/15/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:36:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0096 Added Item (Cubic Yard)/ Design Change to RockC ut Slope 4,105.000

0.000

900-00004  
 

4,105.410

CY  

12.17000 49,957.854,105.000

0.00

0097 Unclassified Excavation (Complete In Place) Pha se II 
Detour (Revised)

3,659.000

0.000

203-00010  
 

3,659.000

CY  

12.17000 44,530.033,659.000

0.00

0100 Embankment Material (Complete In Place) 1,064.000

0.000

203-00060  
 

1,064.000

CY  

11.35000 12,076.401,064.000

0.00

0101 Embankment Material (Complete In Place) Phase I I Detour
(Revised)

3,659.000

0.000

203-00061  
 

3,659.000

TON 

11.35000 41,529.653,659.000

0.00

0105 Muck Excavation 4,342.000

0.000

203-00100  
 

4,342.000

CY  

20.00000 86,840.004,342.000

0.00

0106 Proof Rolling 2.000

0.000

203-01100  
 

2.000

HOUR

106.00000 212.002.000

0.00

0110 Blading 55.000

0.000

203-01500  
 

55.000

HOUR

109.00000 5,995.0055.000

0.00

0115 Dozing 65.000

0.000

203-01550  
 

65.000

HOUR

133.00000 8,645.0065.000

0.00

0120 *Potholing 255.500

0.000

203-01597  
 

255.500

HOUR

308.00000 78,694.00255.500

0.00

0125 Structure Excavation 541.000

0.000

206-00000  
 

541.000

CY  

6.58000 3,559.78541.000

0.00

0130 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000

CY  

13.08000 0.000.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 12/15/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:36:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0135 Topsoil 3,378.000

0.000

207-00205  
 

3,378.000

CY  

2.73000 9,221.943,378.000

0.00

0140 Stockpile Topsoil 3,378.000

0.000

207-00210  
 

3,378.000

CY  

3.29000 11,113.623,378.000

0.00

0145 Wetland Topsoil 0.000

104.000

207-00305  
 

104.000

CY  

8.25000 858.00104.000

858.00

0150 Stockpile Wetland Topsoil 104.000

0.000

207-00310  
 

104.000

CY  

11.00000 1,144.00104.000

0.00

0155 *Erosion Log (12 Inch) 11,020.000

0.000

208-00002  
 

11,020.000

LF  

4.52000 49,810.4011,020.000

0.00

0156 Added Item (Foot)/ Erosion Log (Recycled Rubber ) 2,450.000

0.000

900-00012  
 

2,450.000

LF  

6.50000 15,925.002,450.000

0.00

0160 *Silt Berm 0.000

0.000

208-00004  
 

0.000

LF  

10.25000 0.000.000

0.00

0165 *Silt Fence 154.000

0.000

208-00020  
 

154.000

LF  

1.22000 187.88154.000

0.00

0170 *Gravel Bag 280.000

0.000

208-00034  
 

280.000

LF  

5.50000 1,540.00280.000

0.00

0175 *Check Dam 18.000

0.000

208-00040  
 

18.000

EACH

128.00000 2,304.0018.000

0.00

0180 Concrete Washout Structure 6.000

0.000

208-00045  
 

6.000

EACH

833.00000 4,998.006.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 12/15/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:36:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 *Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

0.000

LF  

5.50000 0.000.000

0.00

0190 Stabilized Construction Entrance 13.000

0.000

208-00070  
 

13.000

EACH

1,152.00000 14,976.0013.000

0.00

0195 Removal and Disposal of Sediment (Labor) 632.000

0.000

208-00103  
 

632.000

HOUR

38.50000 24,332.00632.000

0.00

0200 Removal and Disposal of Sediment (Equipment) 214.000

0.000

208-00105  
 

214.000

HOUR

68.75000 14,712.50214.000

0.00

0205 Erosion Control Supervisor 495.000

5.000

208-00206  
 

500.000

DAY 

69.75000 34,875.00500.000

348.75

0208 Reset Light Standard Steel High Mast 3.000

0.000

210-00755  
 

3.000

EACH

2,150.00000 6,450.003.000

0.00

0210 *Reset Ground Sign 14.000

0.000

210-00810  
 

14.000

EACH

154.00000 2,156.0014.000

0.00

0215 *Modify Inlet 9.000

0.000

210-04020  
 

9.000

EACH

2,143.00000 19,287.009.000

0.00

0220 *Rock Reinforcement (Dowels) 600.000

0.000

211-01111  
 

600.000

LF  

15.00000 9,000.00600.000

0.00

0225 *Seeding (Native) 3.100

0.170

212-00006  
 

3.270

ACRE

549.00000 1,795.233.270

93.33

0230 *Soil Conditioning 3.100

0.170

212-00032  
 

3.270

ACRE

1,898.00000 6,206.463.270

322.66



CONTID: C17265         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 17265-BID    ESTIMATE RUN 12/15/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:36:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0235 *Mulching (Weed Free Hay) 2.800

0.170

213-00002  
 

3.500

ACRE

692.00000 2,055.242.970

117.64

0240 *Flexible Growth Medium 3.620

-0.020

213-00009  
 

3.620

ACRE

3,539.00000 12,740.403.600

-70.78

0245 *Mulch Tackifier 620.000

34.000

213-00061  
 

654.000

LB  

2.25000 1,471.50654.000

76.50

0250 *Soil Binder 1.340

-0.040

213-00100  
 

1.340

ACRE

503.00000 653.901.300

-20.12

0255 *Perennials (2.25 Inch Pot) 800.000

0.000

214-00905  
 

800.000

EACH

2.50000 2,000.00800.000

0.00

0260 *Brush Layer Cutting 400.000

0.000

214-01010  
 

400.000

EACH

2.00000 800.00400.000

0.00

0265 *Soil Retention Blanket (Biodegradable Straw/Co conut) 0.000

1,172.000

216-00042  
 

1,500.000

SY  

2.48000 2,906.561,172.000

2,906.56

0270 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000

HOUR

97.00000 0.000.000

0.00

0275 *Hot Mix Asphalt (Patching) (Asphalt) 1,022.510

0.000

403-00720  
 

1,022.510

TON 

82.00000 83,845.821,022.510

0.00

0276 Added Item (Dollar)/ Hot Mix Asphalt (Emergency  Pothole
Repair)

2,946.000

0.000

900-00006  
 

2,946.000

DOL 

1.00000 2,946.002,946.000

0.00

0280 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 5,604.050

0.000

403-34721  
 

5,604.050

TON 

59.33000 332,488.295,604.050

0.00
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PCN: 17265-BID    ESTIMATE RUN 12/15/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:36:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 *Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 4,681.540

0.000

403-34771  
 

4,681.540

TON 

66.43000 310,994.704,681.540

0.00

0286 Added Item (Ton)/ HMA (Temporary) 3,145.760

0.000

900-00024  
 

3,145.760

TON 

59.33000 186,637.943,145.760

0.00

0290 *Emulsified Asphalt (Slow-Setting) 3,200.000

0.000

411-10255  
 

3,340.000

GAL 

2.87000 9,184.003,200.000

0.00

0295 Riprap (9 Inch) 329.000

0.000

506-00209  
 

329.000

CY  

40.50000 13,324.50329.000

0.00

0300 Riprap (12 Inch) 180.000

0.000

506-00212  
 

180.000

CY  

50.00000 9,000.00180.000

0.00

0305 *Concrete Slope and Ditch Paving 10.300

0.000

507-00000  
 

10.300

CY  

308.00000 3,172.4010.300

0.00

0310 *Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000

TON 

446.00000 0.000.000

0.00

0315 *Structural Plate Pipe (132 Inch) 32.000

0.000

510-00132  
 

32.000

LF  

519.00000 16,608.0032.000

0.00

0320 *Concrete Class B 82.700

3.000

601-01000  
 

85.700

CY  

411.75000 35,286.9885.700

1,235.25

0321 Structural Concrete Coating 721.000

0.000

601-40300  
 

721.000

SY  

11.40000 8,219.40721.000

0.00

0325 *Reinforcing Steel 6,391.000

0.000

602-00000  
 

6,391.000

LB  

0.87000 5,560.176,391.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 12/15/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:36:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 18 Inch Reinforced Concrete Pipe 861.000

0.000

603-01180  
 

861.000

LF  

37.50000 32,287.50861.000

0.00

0335 24 Inch Reinforced Concrete Pipe 1,101.000

0.000

603-01240  
 

1,101.000

LF  

50.92000 56,062.921,101.000

0.00

0340 30 Inch Reinforced Concrete Pipe 237.000

0.000

603-01300  
 

237.000

LF  

60.75000 14,397.75237.000

0.00

0345 36 Inch Reinforced Concrete Pipe 137.000

0.000

603-01360  
 

137.000

LF  

88.50000 12,124.50137.000

0.00

0345 MATERIAL ALLOWANCE 36 Inch Reinforced Concrete Pipe 0.000

0.000LF  

54.15000 0.000.000

0.00

0350 18 Inch Reinforced Concrete End Section 4.000

0.000

603-05018  
 

4.000

EACH

837.00000 3,348.004.000

0.00

0355 24 Inch Reinforced Concrete End Section 5.000

0.000

603-05024  
 

5.000

EACH

944.00000 4,720.005.000

0.00

0360 30 Inch Reinforced Concrete End Section 2.000

0.000

603-05030  
 

2.000

EACH

975.00000 1,950.002.000

0.00

0365 36 Inch Reinforced Concrete End Section 1.000

0.000

603-05036  
 

1.000

EACH

1,160.00000 1,160.001.000

0.00

0365 MATERIAL ALLOWANCE 36 Inch Reinforced Concrete End 
Section

0.000

0.000EACH

630.00000 0.000.000

0.00

0368 6 Inch Plastic Pipe 400.000

300.000

603-50006  
 

700.000

LF  

15.25000 10,675.00700.000

4,575.00
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PCN: 17265-BID    ESTIMATE RUN 12/15/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:36:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 18 Inch Plastic Pipe 410.000

0.000

603-50018  
 

410.000

LF  

28.50000 11,685.00410.000

0.00

0375 Place 12 Inch Flexible Pipe 0.000

0.000

603-60120  
 

0.000

LF  

34.00000 0.000.000

0.00

0380 *Inlet Type C (5 Foot) 4.000

0.000

604-00305  
 

4.000

EACH

2,328.00000 9,312.004.000

0.00

0385 *Inlet Type C (10 Foot) 5.000

0.000

604-00310  
 

5.000

EACH

3,135.00000 15,675.005.000

0.00

0390 *Inlet Type C (15 Foot) 0.000

0.000

604-00315  
 

0.000

EACH

5,350.00000 0.000.000

0.00

0395 *Inlet Type C (Special) 3.000

0.000

604-00350  
 

3.000

EACH

3,754.00000 11,262.003.000

0.00

0400 *Vane Grate Inlet Special 1.000

0.000

604-25000  
 

1.000

EACH

5,238.00000 5,238.001.000

0.00

0405 *Vane Grate Inlet (5 Foot) 5.000

0.000

604-25005  
 

5.000

EACH

3,494.00000 17,470.005.000

0.00

0410 *Vane Grate Inlet (10 Foot) 4.000

0.000

604-25010  
 

5.000

EACH

5,347.00000 21,388.004.000

0.00

0415 *Vane Grate Inlet (20 Foot) 0.000

0.000

604-25020  
 

0.000

EACH

8,328.00000 0.000.000

0.00

0416 Added Item (Each)/ Vane Grate Inlet (20 Foot) ( Special) 1.000

0.000

900-00007  
 

1.000

EACH

13,750.00000 13,750.001.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 12/15/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:36:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0419 Manhole Slab Base (5 Foot) 3.000

1.000

604-30005  
 

4.000

EACH

2,550.00000 10,200.004.000

2,550.00

0420 Manhole Slab Base (10 Foot) 0.500

0.500

604-30010  
 

1.000

EACH

2,695.00000 2,695.001.000

1,347.50

0425 Manhole Slab Base (15 Foot) 3.000

0.000

604-30015  
 

3.000

EACH

4,027.00000 12,081.003.000

0.00

0426 6 Inch Pipe Underdrain 400.000

0.000

605-83560  
 

400.000

LF  

38.50000 15,400.00400.000

0.00

0430 *Guardrail Type 3 (6-3 Post Spacing) 5,313.000

0.000

606-00301  
 

5,313.000

LF  

11.80000 62,693.405,313.000

0.00

0430 MATERIAL ALLOWANCE Guardrail Type 3 (6-3) 0.000

0.000LF  

6.88187 0.000.000

0.00

0434 Added Item (Foot)/ Guardrail Type 7 (Style CA) 
(Special)

114.000

0.000

900-00012  
 

114.000

LF  

294.61000 33,585.54114.000

0.00

0435 *Guardrail Type 7 (Style CD) 567.000

0.000

606-00730  
 

567.000

LF  

74.50000 42,241.50567.000

0.00

0440 *End Anchorage Type 3D 6.000

0.000

606-01340  
 

6.000

EACH

749.00000 4,494.006.000

0.00

0440 MATERIAL ALLOWANCE End Anchor Type 3D 0.000

0.000EACH

290.00000 0.000.000

0.00

0445 *Transition Type 3G 4.000

0.000

606-01370  
 

4.000

EACH

1,046.00000 4,184.004.000

0.00
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PCN: 17265-BID    ESTIMATE RUN

PROJECT: ES1 2854-117                  ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0445 MATERIAL ALLOWANCE Transition Type 3G 0.000

0.000EACH

803.50000 0.000.000

0.00

0450 *Transition Type 3H 4.000

0.000

606-01380  
 

4.000

EACH

544.00000 2,176.004.000

0.00

0450 MATERIAL ALLOWANCE Transition Type 3H 0.000

0.000EACH

300.00000 0.000.000

0.00

0455 *Transition Type 3J 2.000

0.000

606-01385  
 

2.000

EACH

677.00000 1,354.002.000

0.00

0456 End Anchorage Type 3K 3.000

0.000

606-01390  
 

3.000

EACH

1,360.00000 4,080.003.000

0.00

0460 *Median Terminal 2.000

0.000

606-01460  
 

2.000

EACH

3,129.00000 6,258.002.000

0.00

0460 MATERIAL ALLOWANCE Median Terminal 0.000

0.000EACH

2,659.65000 0.000.000

0.00

0465 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

1.000

EACH

1,703.00000 1,703.001.000

0.00

0465 MATERIAL ALLOWANCE End Anchor (Nonflared) 0.000

0.000EACH

1,355.00000 0.000.000

0.00

0470 *End Post 10.000

0.000

607-00005  
 

10.000

EACH

353.00000 3,530.0010.000

0.00

0475 *Corner and Line Brace Post 9.000

0.000

607-00010  
 

9.000

EACH

184.00000 1,656.009.000

0.00



CONTID: C17265         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 17265-BID    ESTIMATE RUN 12/15/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:36:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 *Fence Barbed Wire with Metal Posts 1,963.000

0.000

607-01000  
 

1,963.000

LF  

1.54000 3,023.021,963.000

0.00

0485 *Fence Deer 0.000

0.000

607-11350  
 

0.000

LF  

37.00000 0.000.000

0.00

0490 *Fence (Plastic) 1,006.000

0.000

607-11525  
 

1,006.000

LF  

3.50000 3,521.001,006.000

0.00

0495 *Mesh Anchor 59.000

0.000

607-55040  
 

59.000

EACH

127.00000 7,493.0059.000

0.00

0496 Added Item (Dollar)/ Re-Drill Mesh Anchor Holes 1.000

0.000

900-00006  
 

1.000

DOL 

5,097.20000 5,097.201.000

0.00

0500 *Mesh Pin 0.000

0.000

607-55060  
 

0.000

EACH

58.00000 0.000.000

0.00

0505 *Wire Mesh 90,188.000

0.000

607-55100  
 

90,188.000

SF  

1.49000 134,380.1290,188.000

0.00

0506 Added Item (Lump Sum)/ Wire Mesh Mobilization 1.000

0.000

900-00014  
 

1.000

L S 

3,250.00000 3,250.001.000

0.00

0510 *Curb Type 6 (Section M) 3,171.000

0.000

609-60011  
 

3,171.000

LF  

7.18000 22,767.783,171.000

0.00

0511 Added Item (Lump Sum)/ Curb Type 6 (Section M) 1.000

0.000

900-00014  
 

1.000

L S 

1,650.00000 1,650.001.000

0.00

0515 *Delineator (Type I) 22.000

0.000

612-00001  
 

22.000

EACH

18.00000 396.0022.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 12/15/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:36:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0520 *Delineator (Flexible) (Type I) 87.000

0.000

612-00041  
 

87.000

EACH

36.00000 3,132.0087.000

0.00

0525 *Delineator (Flexible) (Type II) 44.000

0.000

612-00042  
 

44.000

EACH

37.00000 1,628.0044.000

0.00

0530 *Delineator (Flexible) (Type III) 6.000

0.000

612-00043  
 

6.000

EACH

39.00000 234.006.000

0.00

0535 *2 Inch Electrical Conduit (Plastic) 2,602.000

0.000

613-01200  
 

2,602.000

LF  

9.85000 25,629.702,602.000

0.00

0540 *3 Inch Electrical Conduit (Plastic) 296.000

0.000

613-01300  
 

296.000

LF  

16.50000 4,884.00296.000

0.00

0545 *Wiring 1.000

0.000

613-10000  
 

1.000

L S 

1,539.00000 1,539.001.000

0.00

0550 *Light Standard Metal (18 Foot) 2.000

0.000

613-34180  
 

2.000

EACH

2,565.00000 5,130.002.000

0.00

0550 MATERIAL ALLOWANCE 18' Light Standard 0.000

0.000EACH

2,180.00000 0.000.000

0.00

0555 *Light Standard Metal (40 Foot) 5.000

0.000

613-34400  
 

5.000

EACH

2,975.00000 14,875.005.000

0.00

0555 MATERIAL ALLOWANCE 40' Light Standard 0.000

0.000EACH

2,136.00000 0.000.000

0.00

0560 *Light Standard Foundation 7.000

0.000

613-40010  
 

7.000

EACH

821.00000 5,747.007.000

0.00
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PCN: 17265-BID    ESTIMATE RUN

PROJECT: ES1 2854-117                  ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0560 MATERIAL ALLOWANCE Light Standard Foundation 0.000

0.000EACH

360.00000 0.000.000

0.00

0561 Added Item (Each)/ Light Pole Base Re-Alignment 0.000

1.000

900-00007  
 

1.000

EACH

2,569.29000 2,569.291.000

2,569.29

0565 *Lighting Control Center 1.000

0.000

613-50100  
 

1.000

EACH

3,591.00000 3,591.001.000

0.00

0570 *Luminaire Metal Halide (100 Watt) 0.000

0.000

613-75100  
 

0.000

EACH

513.00000 0.000.000

0.00

0575 *Luminaire Metal Halide (250 Watt) 0.000

0.000

613-75250  
 

0.000

EACH

513.00000 0.000.000

0.00

0576 Luminaire (Special) (Install Only) 0.000

7.000

613-20210  
 

7.000

EACH

400.00000 2,800.007.000

2,800.00

0579 Added Item (Each)/ Security Camera 1.000

0.000

900-00007  
 

1.000

EACH

3,962.00000 3,962.001.000

0.00

0580 *Sign Panel (Class I) 248.000

0.000

614-00011  
 

248.000

SF  

15.00000 3,720.00248.000

0.00

0585 *Sign Panel (Class II) 238.000

0.000

614-00012  
 

238.000

SF  

21.50000 5,117.00238.000

0.00

0590 *Steel Sign Post (U-2) 16.000

0.000

614-00200  
 

16.000

LF  

5.00000 80.0016.000

0.00

0595 *Steel Sign Support (2-Inch Round)(Post & Socke t) 214.000

0.000

614-01502  
 

214.000

LF  

10.25000 2,193.50214.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 12/15/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:36:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0600 *Steel Sign Support (2-1/2 Inch Round)(Post and  
Slipbase) 

406.000

0.000

614-01582  
 

406.000

LF  

28.25000 11,469.50406.000

0.00

0605 *Flashing Beacon 1.000

0.000

614-80000  
 

1.000

EACH

1,231.00000 1,231.001.000

0.00

0606 Rumble Strip (Grinding) 68.000

0.000

614-80387  
 

68.000

LF  

59.25000 4,029.0068.000

0.00

0610 Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000

EACH

507.00000 0.000.000

0.00

0615 Detour Culvert Pipe 361.000

0.000

617-03010  
 

361.000

LF  

64.00000 23,104.00361.000

0.00

0620 *Detour Pavement 1,685.000

0.000

621-00450  
 

1,685.000

SY  

23.84000 40,170.401,685.000

0.00

0625 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

46,156.00000 46,156.001.000

0.00

0630 *Construction Surveying (Hourly) 108.500

0.500

625-00001  
 

109.000

HOUR

97.00000 10,573.00109.000

48.50

0635 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

188,001.00000 188,001.001.000

0.00

0640 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

10,520.00000 10,520.001.000

0.00

0645 *Epoxy Pavement Marking 135.000

0.000

627-00005  
 

135.000

GAL 

59.50000 8,032.50135.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 12/15/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:36:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0646 Added Item (Lump Sum)/ Striping Mobilization 1.000

0.000

900-00014  
 

1.000

L S 

2,250.00000 2,250.001.000

0.00

0650 *Pavement Marking Paint (Low VOC Solvent Base) 547.000

0.000

627-00012  
 

547.000

GAL 

29.75000 16,273.25547.000

0.00

0655 *Preformed Plastic Pavement Marking (Type I) 607.000

0.000

627-01001  
 

607.000

SF  

9.75000 5,918.25607.000

0.00

0660 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 300.000

0.000

627-30405  
 

300.000

SF  

16.00000 4,800.00300.000

0.00

0665 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

470.000

0.000

627-30410  
 

470.000

SF  

9.25000 4,347.50470.000

0.00

0670 *Flagging 21,983.000

145.500

630-00000  
 

22,200.000

HOUR

20.52000 454,076.8222,128.500

2,985.66

0675 *Traffic Control Inspection 288.000

1.000

630-00007  
 

292.000

DAY 

51.25000 14,811.25289.000

51.25

0680 *Traffic Control Management 437.000

7.000

630-00012  
 

444.000

DAY 

431.00000 191,364.00444.000

3,017.00

0685 *Flashing Beacon (Portable) 3.600

0.400

630-80001  
 

4.000

EACH

51.00000 204.004.000

20.40

0690 *Barricade (Type 3 M-A) (Temporary) 9.000

1.000

630-80335  
 

10.000

EACH

51.00000 510.0010.000

51.00

0695 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000

EACH

51.00000 0.000.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 12/15/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:36:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0700 *Construction Traffic Sign (Panel Size A) 39.600

4.400

630-80341  
 

44.000

EACH

51.00000 2,244.0044.000

224.40

0705 *Construction Traffic Sign (Panel Size B) 105.300

11.700

630-80342  
 

117.000

EACH

51.00000 5,967.00117.000

596.70

0710 *Construction Traffic Sign (Panel Size C) 4.500

0.500

630-80343  
 

5.000

EACH

51.00000 255.005.000

25.50

0715 *Construction Traffic Sign (Special) 183.600

20.400

630-80344  
 

204.000

SF  

22.00000 4,488.00204.000

448.80

0720 *Portable Message Sign Panel 3.600

0.400

630-80355  
 

4.000

EACH

4,104.00000 16,416.004.000

1,641.60

0725 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

2.700

0.300

630-80358  
 

3.000

EACH

1,026.00000 3,078.003.000

307.80

0730 *Drum Channelizing Device 261.000

29.000

630-80360  
 

290.000

EACH

25.75000 7,467.50290.000

746.75

0735 *Drum Channelizing Device (With Light) (Flashin g) 10.800

1.200

630-80363  
 

12.000

EACH

26.00000 312.0012.000

31.20

0739 Portable Traffic Speed Monitor 1.800

0.200

630-80367  
 

2.000

EACH

4,400.00000 8,800.002.000

880.00

0740 Concrete Barrier (Temporary) 3,621.600

402.400

630-80370  
 

4,024.000

LF  

32.31000 130,015.444,024.000

13,001.54

0741 Added Item (Dollar)/ Re-set Concrete Barrier (T emp) 1.000

0.000

900-00006  
 

1.000

DOL 

2,281.92000 2,281.921.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 12/15/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:36:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0745 *Traffic Cone 270.000

30.000

630-80380  
 

300.000

EACH

5.25000 1,575.00300.000

157.50

0750 *Impact Attenuator (Temporary) 3.600

0.400

630-85010  
 

4.000

EACH

3,591.00000 14,364.004.000

1,436.40

0755 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0760 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0765 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0770 F/A Fuel Cost Adjustment 58,243.560

0.000

700-70016  
 

58,243.560

F A 

1.00000 58,243.5658,243.560

0.00

0775 F/A Roadway Smoothness Incentive -5,479.520

0.000

700-70018  
 

0.000

F A 

1.00000 -5,479.52-5,479.520

0.00

0780 F/A Asphalt Cement Cost Adjustment 64,041.060

0.000

700-70019  
 

64,041.060

F A 

1.00000 64,041.0664,041.060

0.00

0785 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000

HOUR

1.00000 0.000.000

0.00

0786 F/A On-The-Job Trainee 2,356.800

0.000

700-70023  
 

2,356.800

F A 

1.00000 2,356.802,356.800

0.00

0790 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 12/15/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:36:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0795 F/A Quality Incentive Payment 3,915.010

0.000

700-70025  
 

3,915.010

F A 

1.00000 3,915.013,915.010

0.00

0800 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0805 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000

F A 

1.00000 0.000.000

0.00

0810 F/A Gas Lines 0.000

0.000

700-70180  
 

0.000

F A 

1.00000 0.000.000

0.00

0815 F/A Erosion Control 2,430.220

0.000

700-70380  
 

2,430.220

F A 

1.00000 2,430.222,430.220

0.00

0816 Added Item (Dollar)/ Construct New Access Road 1.000

0.000

900-00006  
 

1.000

DOL 

4,014.48000 4,014.481.000

0.00

0817 Added Item (Each)/ Caller I.D. 1.000

0.000

900-00007  
 

1.000

EACH

693.00000 693.001.000

0.00

CAT 4,821,733.3149,636.754,840,858.65CURRENT AMT0200 $ $ $

CAT NO0300 SB Bridge (G-15-R) 

0820 *Structure Backfill (Class 1) 264.000

0.000

206-00100  
 

264.000

CY  

13.08000 3,453.12264.000

0.00

0825 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000

CY  

20.00000 0.000.000

0.00

0830 *Mechanical Reinforcement of Soil 264.000

0.000

206-00360  
 

264.000

CY  

8.79000 2,320.56264.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 12/15/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:36:33

CUMULATIVE
AMOUNT

CAT NO0300 SB Bridge (G-15-R) 

0835 *Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 0.000

0.000

403-34771  
 

0.000

TON 

66.43000 0.000.000

0.00

0840 *Drilling Hole to Facilitate Pile Driving 0.000

0.000

502-00100  
 

0.000

LF  

47.75000 0.000.000

0.00

0845 *Pile Tip 16.000

0.000

502-00460  
 

16.000

EACH

109.00000 1,744.0016.000

0.00

0850 *Steel Piling (HP 12x53) 592.000

0.000

502-11253  
 

592.000

LF  

42.49000 25,154.08592.000

0.00

0855 *Waterproofing (Membrane) 415.000

0.000

515-00120  
 

415.000

SY  

14.00000 5,810.00415.000

0.00

0860 *Concrete Class D (Bridge) 358.000

0.000

601-03040  
 

358.000

CY  

450.75000 161,368.50358.000

0.00

0865 *Structural Concrete Coating 543.000

0.000

601-40300  
 

543.000

SY  

11.40000 6,190.20543.000

0.00

0870 *Reinforcing Steel (Epoxy Coated) 41,402.000

0.000

602-00020  
 

41,402.000

LB  

0.86000 35,605.7241,402.000

0.00

0870 MATERIAL ALLOWANCE Reinforcing Steel 0.000

0.000LB  

0.43000 0.000.000

0.00

0875 *Bridge Rail Type 7 237.000

0.000

606-10700  
 

237.000

LF  

114.00000 27,018.00237.000

0.00

0875 MATERIAL ALLOWANCE Bridge Rail Ty 7 - Reinforci ng Steel 0.000

0.000LF  

7.20000 0.000.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 12/15/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:36:33

CUMULATIVE
AMOUNT

CAT NO0300 SB Bridge (G-15-R) 

0880 *Fence Chain Link (Special) (36 Inch) 185.000

0.000

607-53137  
 

185.000

LF  

26.75000 4,948.75185.000

0.00

0885 *2 Inch Electrical Conduit 120.000

0.000

613-00200  
 

120.000

LF  

8.25000 990.00120.000

0.00

0890 *Pull Box (16"x24"x12") 2.000

0.000

613-07026  
 

2.000

EACH

308.00000 616.002.000

0.00

0895 *Prestressing Steel Strand 726.000

0.000

618-00002  
 

726.000

MKFT

83.94000 60,940.44726.000

0.00

CAT 336,159.370.00336,159.37CURRENT AMT0300 $ $ $

CAT NO0301 NB Bridge (G-15-Q) 

0900 *Structure Backfill (Class 1) 317.000

0.000

206-00100  
 

317.000

CY  

13.08000 4,146.36317.000

0.00

0905 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000

CY  

20.00000 0.000.000

0.00

0910 *Mechanical Reinforcement of Soil 317.000

0.000

206-00360  
 

317.000

CY  

8.79000 2,786.43317.000

0.00

0915 *Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 0.000

0.000

403-34771  
 

0.000

TON 

66.43000 0.000.000

0.00

0920 *Drilling Hole to Facilitate Pile Driving 0.000

0.000

502-00100  
 

0.000

LF  

47.75000 0.000.000

0.00

0925 *Pile Tip 18.000

0.000

502-00460  
 

18.000

EACH

109.00000 1,962.0018.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 12/15/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:36:33

CUMULATIVE
AMOUNT

CAT NO0301 NB Bridge (G-15-Q) 

0930 *Steel Piling (HP 12x53) 839.000

0.000

502-11253  
 

839.000

LF  

42.49000 35,649.11839.000

0.00

0931 Steel Piling (HP 12x53) Pile Cut Offs <10 Feet 9.100

0.000

502-11253  
 

9.100

LF  

33.99000 309.319.100

0.00

0932 Concrete Slope and Ditch Paving 42.000

0.000

507-00000  
 

62.000

CY  

460.00000 19,320.0042.000

0.00

0935 *Waterproofing (Membrane) 498.000

0.000

515-00120  
 

498.000

SY  

14.00000 6,972.00498.000

0.00

0940 *Concrete Class D (Bridge) 423.000

0.000

601-03040  
 

423.000

CY  

450.75000 190,667.25423.000

0.00

0945 *Structural Concrete Coating 604.000

0.000

601-40300  
 

604.000

SY  

11.40000 6,885.60604.000

0.00

0950 *Reinforcing Steel (Epoxy Coated) 47,716.000

0.000

602-00020  
 

47,716.000

LB  

0.86000 41,035.7647,716.000

0.00

0950 MATERIAL ALLOWANCE Reinforcing Steel 0.000

0.000LB  

0.43000 0.000.000

0.00

0955 *Bridge Rail Type 7 224.000

0.000

606-10700  
 

224.000

LF  

114.00000 25,536.00224.000

0.00

0955 MATERIAL ALLOWANCE Bridge Rail Ty 7 - Reinforci ng Steel 0.000

0.000LF  

7.20000 0.000.000

0.00

0960 *Fence Chain Link (Special) (36 Inch) 185.000

0.000

607-53137  
 

185.000

LF  

26.75000 4,948.75185.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 12/15/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:36:33

CUMULATIVE
AMOUNT

CAT NO0301 NB Bridge (G-15-Q) 

0965 *2 Inch Electrical Conduit 110.000

0.000

613-00200  
 

110.000

LF  

8.25000 907.50110.000

0.00

0970 *Pull Box (16"x24"x12") 2.000

0.000

613-07026  
 

2.000

EACH

308.00000 616.002.000

0.00

0975 *Prestressing Steel Strand 858.000

0.000

618-00002  
 

858.000

MKFT

83.94000 72,020.52858.000

0.00

CAT 413,762.590.00422,962.59CURRENT AMT0301 $ $ $

CAT NO0302 Wall B (G-15-H) 

0980 Structure Excavation 5,362.000

0.000

206-00000  
 

5,362.000

CY  

6.58000 35,281.965,362.000

0.00

0985 *Structure Backfill (Class 1) 11,057.000

0.000

206-00100  
 

11,057.000

CY  

13.08000 144,625.5611,057.000

0.00

0985 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000

0.000CY  

3.87000 0.000.000

0.00

0985 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000

0.000CY  

3.87000 0.000.000

0.00

0986 Added Item (Cubic Yard)/ Structure Backfill Spe cial 
(Gradation 2" to 1/2")

3,336.000

0.000

900-00004  
 

3,336.000

CY  

18.35000 61,215.603,336.000

0.00

0986 MATERIAL ALLOWANCE Structural 
Backfil(Special)(Gradation 2" to 1/2")

0.000

0.000CY  

9.00000 0.000.000

0.00

0990 *Mechanical Reinforcement of Soil 8,880.000

0.000

206-00360  
 

8,880.000

CY  

8.79000 78,055.208,880.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 12/15/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:36:33

CUMULATIVE
AMOUNT

CAT NO0302 Wall B (G-15-H) 

0991 Geotextile (Separator) (Class 1) / Wall "B" CMO  030 1,200.000

0.000

420-00132  
 

1,200.000

SY  

2.65000 3,180.001,200.000

0.00

0995 *Block Facing 15,456.000

0.000

504-04410  
 

15,456.000

SF  

13.74000 212,365.4415,456.000

0.00

0995 MATERIAL ALLOWANCE Block Facing Wall "B" 0.000

0.000SF  

9.00000 0.000.000

0.00

1000 *Concrete Class B 36.600

0.000

601-01000  
 

36.640

CY  

411.75000 15,070.0536.600

0.00

1005 *Reinforcing Steel (Epoxy Coated) 1,174.000

0.000

602-00020  
 

1,174.000

LB  

0.86000 1,009.641,174.000

0.00

1010 *End Post (Chain Link) 6.000

0.000

607-52905  
 

6.000

EACH

106.00000 636.006.000

0.00

1015 *Corner and Line Brace Post (Chain Link) 1.000

0.000

607-52910  
 

1.000

EACH

152.00000 152.001.000

0.00

1020 *Fence Chain Link (48 Inch) 625.000

0.000

607-53148  
 

625.000

LF  

9.59000 5,993.75625.000

0.00

CAT 557,585.200.00557,601.67CURRENT AMT0302 $ $ $

CAT NO0303 Wall C (G-15-J) 

1025 Structure Excavation 10,324.000

0.000

206-00000  
 

10,324.000

CY  

6.58000 67,931.9210,324.000

0.00

1030 *Structure Backfill (Class 1) 34,227.000

0.000

206-00100  
 

34,227.000

CY  

13.08000 447,689.1634,227.000

0.00
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PCN: 17265-BID    ESTIMATE RUN

PROJECT: ES1 2854-117                  ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0303 Wall C (G-15-J) 

1030 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000

0.000CY  

4.55000 0.000.000

0.00

1030 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000

0.000CY  

3.87000 0.000.000

0.00

1030 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000

0.000CY  

3.87000 0.000.000

0.00

1030 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000

0.000CY  

3.87000 0.000.000

0.00

1030 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000

0.000CY  

3.87000 0.000.000

0.00

1031 Structure Backfill (Special) (6 Inch Minus Rock ) 4,117.000

0.000

206-00050  
 

4,117.000

CY  

22.00000 90,574.004,117.000

0.00

1032 Added Item (Ton)/ Structure Backfill (Special) (1-1/2 
Inch Rock)

0.000

0.000

900-00024  
 

0.000

TON 

21.50000 0.000.000

0.00

1035 *Mechanical Reinforcement of Soil 20,986.000

0.000

206-00360  
 

20,986.000

CY  

8.79000 184,466.9420,986.000

0.00

1036 Geotextile (Drainage) (Class 1) Wall "C" Subgra de 
Improvement

0.000

0.000

420-00112  
 

0.000

SY  

4.25000 0.000.000

0.00

1037 Geotextile (Separator) (Class 1) 2,797.000

0.000

420-00132  
 

2,797.000

SY  

2.65000 7,412.052,797.000

0.00

1038 F/A Repair MSE Wall "C" Impervious Membrane Rep air 1.000

0.000

700-70130  
 

1.000

F A 

4,815.83000 4,815.831.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 12/15/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:36:33

CUMULATIVE
AMOUNT

CAT NO0303 Wall C (G-15-J) 

1040 *Block Facing 20,672.000

0.000

504-04410  
 

20,672.000

SF  

13.74000 284,033.2820,672.000

0.00

1040 MATERIAL ALLOWANCE Block Facing Wall "C" 0.000

0.000SF  

9.00000 0.000.000

0.00

1045 *Concrete Class B 24.400

0.000

601-01000  
 

24.400

CY  

411.75000 10,046.7024.400

0.00

1050 *Reinforcing Steel (Epoxy Coated) 602.000

0.000

602-00020  
 

602.000

LB  

0.86000 517.72602.000

0.00

1055 *End Post (Chain Link) 2.000

0.000

607-52905  
 

2.000

EACH

106.00000 212.002.000

0.00

1060 *Corner and Line Brace Post (Chain Link) 2.000

0.000

607-52910  
 

2.000

EACH

152.00000 304.002.000

0.00

1065 *Fence Chain Link (48 Inch) 627.000

0.000

607-53148  
 

627.000

LF  

9.59000 6,012.93627.000

0.00

CAT 1,104,016.530.001,104,016.53CURRENT AMT0303 $ $ $

CAT NO0304 Wall D (G-15-K) 

1070 Structure Excavation 13,496.000

0.000

206-00000  
 

13,496.000

CY  

6.58000 88,803.6813,496.000

0.00

1071 Added Item (Cubic Yard)/ (Structure Backfill Sp ecial) 
(Gradation 1-1/2" to 1/2")

1,180.000

0.000

900-00004  
 

1,180.000

CY  

21.60000 25,488.001,180.000

0.00

1072 Added Item (Cubic Yard)/ (Structure Backfill Sp ecial) 
(Gradation 2" to 1/2")

9,498.000

0.000

900-00004  
 

9,498.000

CY  

18.35000 174,288.309,498.000

0.00
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PCN: 17265-BID    ESTIMATE RUN

PROJECT: ES1 2854-117                  ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0304 Wall D (G-15-K) 

1072 MATERIAL ALLOWANCE Structural Backfill 
(Special)(Gradation 2" to 1/2")

0.000

0.000CY  

9.00000 0.000.000

0.00

1073 Added Item (Lump Sum)/ (Mobilization) (Addition al 
Crusher Screen)

1.000

0.000

900-00014  
 

1.000

L S 

5,850.00000 5,850.001.000

0.00

1075 *Structure Backfill (Class 1) 18,342.000

0.000

206-00100  
 

18,342.000

CY  

13.08000 239,913.3618,342.000

0.00

1075 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000

0.000CY  

3.87000 0.000.000

0.00

1075 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000

0.000CY  

3.87000 0.000.000

0.00

1075 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000

0.000CY  

3.87000 0.000.000

0.00

1076 Structure Backfill (Special) (6 inch Minus Rock ) 1,206.000

0.000

206-00050  
 

1,206.000

CY  

22.00000 26,532.001,206.000

0.00

1077 Added Item (Ton)/ Structure Backfill (Special) (1-1/2 
Inch Rock)

72.310

0.000

900-00024  
 

72.310

TON 

21.50000 1,554.6772.310

0.00

1080 *Mechanical Reinforcement of Soil 17,537.000

0.000

206-00360  
 

17,537.000

CY  

8.79000 154,150.2317,537.000

0.00

1081 Geotextile (Drainage) (Class 1) Wall "D" Subgra de 
Improvement

325.000

0.000

420-00112  
 

325.000

SY  

4.25000 1,381.25325.000

0.00

1082 Geotextile (Separator) (Class 1) 9,550.000

0.000

420-00132  
 

9,550.000

SY  

2.65000 25,307.509,550.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 12/15/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:36:33

CUMULATIVE
AMOUNT

CAT NO0304 Wall D (G-15-K) 

1085 *Block Facing 20,549.000

0.000

504-04410  
 

20,549.000

SF  

13.74000 282,343.2620,549.000

0.00

1085 MATERIAL ALLOWANCE Block Facing Wall "D" 0.000

0.000SF  

9.00000 0.000.000

0.00

1085 MATERIAL ALLOWANCE Block Facing Wall "D" 0.000

0.000SF  

9.00000 0.000.000

0.00

1090 *Concrete Class B 32.100

0.000

601-01000  
 

32.100

CY  

411.75000 13,217.1832.100

0.00

1095 *Reinforcing Steel (Epoxy Coated) 1,057.000

0.000

602-00020  
 

1,057.000

LB  

0.86000 909.021,057.000

0.00

1100 *End Post (Chain Link) 2.000

0.000

607-52905  
 

2.000

EACH

106.00000 212.002.000

0.00

1105 *Corner and Line Brace Post (Chain Link) 4.000

0.000

607-52910  
 

4.000

EACH

152.00000 608.004.000

0.00

1110 *Fence Chain Link (48 Inch) 735.000

0.000

607-53148  
 

735.000

LF  

9.59000 7,048.65735.000

0.00

CAT 1,047,607.100.001,047,607.10CURRENT AMT0304 $ $ $

CAT NO0305 Wall E (G-15-I) 

1114 Added Item (Lump Sum)/ Wall E Redesign Engineer ing 1.000

0.000

900-00014  
 

1.000

L S 

2,950.00000 2,950.001.000

0.00

1115 Structure Excavation 1,270.000

0.000

206-00000  
 

1,270.000

CY  

6.58000 8,356.601,270.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 12/15/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:36:33

CUMULATIVE
AMOUNT

CAT NO0305 Wall E (G-15-I) 

1120 *Structure Backfill (Class 1) 4,500.000

0.000

206-00100  
 

4,500.000

CY  

13.08000 58,860.004,500.000

0.00

1121 Added Item (Cubic Yard)/ Structure Backfill Spe cial 
(Gradation 2" to 1/2")

3,170.000

0.000

900-00004  
 

3,170.000

CY  

18.35000 58,169.503,170.000

0.00

1121 MATERIAL ALLOWANCE Structural 
Backfill(Special)(Gradation 2" to 1/2")

0.000

0.000CY  

9.00000 0.000.000

0.00

1125 *Mechanical Reinforcement of Soil 5,005.000

0.000

206-00360  
 

5,005.000

CY  

8.79000 43,993.955,005.000

0.00

1126 Geotextile (Separator) (Class 1) / Wall "E" CMO  030 1,200.000

0.000

420-00132  
 

1,200.000

SY  

2.65000 3,180.001,200.000

0.00

1127 F/A Repair Wall "E" / Wall "C" Membrane Conflic t 1.000

0.000

700-70130  
 

1.000

F A 

6,682.71000 6,682.711.000

0.00

1130 *Block Facing 9,462.000

0.000

504-04410  
 

9,462.000

SF  

13.74000 130,007.889,462.000

0.00

1130 MATERIAL ALLOWANCE Block Facing Wall "E" 0.000

0.000SF  

9.00000 0.000.000

0.00

1131 Added Item (Lump Sum)/ Impervious Membrane Repa ir 1.000

0.000

900-00014  
 

1.000

L S 

4,500.00000 4,500.001.000

0.00

1135 *Concrete Class B 25.800

0.000

601-01000  
 

25.800

CY  

411.75000 10,623.1525.800

0.00

1140 *Reinforcing Steel (Epoxy Coated) 780.000

0.000

602-00020  
 

780.000

LB  

0.86000 670.80780.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 12/15/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:36:33

CUMULATIVE
AMOUNT

CAT NO0305 Wall E (G-15-I) 

1145 *End Post (Chain Link) 6.000

0.000

607-52905  
 

6.000

EACH

106.00000 636.006.000

0.00

1150 *Corner and Line Brace Post (Chain Link) 0.000

0.000

607-52910  
 

0.000

EACH

152.00000 0.000.000

0.00

1155 *Fence Chain Link (48 Inch) 385.000

0.000

607-53148  
 

385.000

LF  

9.59000 3,692.15385.000

0.00

CAT 332,322.740.00332,322.74CURRENT AMT0305 $ $ $

CAT NO0306 Wildlife Structure (G-15-S) 

1160 Embankment Material (Complete In Place) 789.000

0.000

203-00060  
 

789.000

CY  

11.35000 8,955.15789.000

0.00

1165 Structure Excavation 2,595.000

0.000

206-00000  
 

2,595.000

CY  

6.58000 17,075.102,595.000

0.00

1170 *Structure Backfill (Class 1) 1,148.000

0.000

206-00100  
 

1,148.000

CY  

13.08000 15,015.841,148.000

0.00

1175 *Shoring 1.000

0.000

206-01750  
 

1.000

L S 

26,161.00000 26,161.001.000

0.00

1180 Aggregate Base Course (Class 6) 16.000

0.000

304-06007  
 

16.000

CY  

40.00000 640.0016.000

0.00

1181 Steel Piling (HP 12x53) 240.000

0.000

502-11253  
 

240.000

LF  

42.49000 10,197.60240.000

0.00

1185 *Structural Plate Arch (Special) 144.000

0.000

510-20100  
 

144.000

LF  

699.25000 100,692.00144.000

0.00
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PCN: 17265-BID    ESTIMATE RUN

PROJECT: ES1 2854-117                  ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0306 Wildlife Structure (G-15-S) 

1185 MATERIAL ALLOWANCE Structural Plate Arch (Speci al) 0.000

0.000LF  

438.00000 0.000.000

0.00

1190 *Concrete Class B 100.000

0.000

601-01000  
 

101.700

CY  

411.75000 41,175.00100.000

0.00

1191 Structural Concrete Coating 18.000

0.000

601-40300  
 

18.000

SY  

11.40000 205.2018.000

0.00

1195 *Reinforcing Steel 11,121.000

0.000

602-00000  
 

11,121.000

LB  

0.87000 9,675.2711,121.000

0.00

CAT 229,792.160.00230,492.14CURRENT AMT0306 $ $ $

CAT NO0400 Construction Engineering 

1200 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

24,837.00000 24,837.001.000

0.00

1201 Added Item (Each)/ Caller I.D. 0.000

0.000

900-00007  
 

1.000

EACH

693.00000 0.000.000

0.00

1205 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

32,367.00000 32,367.001.000

0.00

1210 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

2,462.00000 2,462.001.000

0.00

CAT 59,666.000.0060,359.00CURRENT AMT0400 $ $ $

$ 8,902,645.0049,636.75$8,932,379.79$CURRENT AMTPROJECT TOTAL


